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Managing Utilities On Construction

House Keeping Issues 

• Break

• Sign In

• Safety
– Brief on Building Layout, Emergency Exits, CPR, AED 

(Automated External Defibrillator)

• Informal Setting

• Silence Cell Phones – Please Take Calls Outside

• Handouts



Managing Utilities On Construction

Today’s Topics

• The Law

• Bid Documents

• The Utility Work Plan

• NTP to Utilities

• Utility Conflicts Special Provision

• Worksite Utility Coordination Supervisor 
(WUCS) Special Provision



Managing Utilities On Construction

More Topics

• Utility Coordination Meetings

• Escalation Process

• Mediation Process

• GDOT Chain of Command

• Resources



Managing                       On Construction

Today’s Objectives

• Inform GHCA Members:

– Law and Corresponding Policies and Procedures

– Available Tools, So…

• Contractors can better manage                       
on their Construction projects! 



Managing Utilities On Construction

The

Utility

Work

Plan

Utility Relocation 
Plans

Utility Adjustment 
Schedule

Permit



Managing Utilities On Construction

The Law

SB 19

• Revised Code Sections 32-6-170 & 32-6-171

32-6-170

• Authority to GDOT to Participate in the $ of 
Utility Relocation Work (on R/W or off R/W)
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32-6-171

• Each Utility: Required to submit UWP

Pursue work according to UWP

If not, 10 days from GDOT’s 
final notice to begin work, or

• GDOT:  Exercise rights - injunctive relief

• After Letting:  Utility work is necessary, Utility 
= 30 calendar days to submit revised UWP



Managing Utilities On Construction

32-6-171 (continued)
• Utility:  No UWP or Work not in Accordance to UWP, 

Utility may be…
– liable for delay costs incurred by Contractor

• Once Notified:  Utility has 45 days from receipt:  either 
pay the amount of delay costs or request mediation

• GDOT’s accommodation procedures shall include:
– Provisions:  Establishment of mediation boards to hear and 

decide disputes between GDOT and Utility concerning a 
UWP, Revised UWP, a Contractor’s Claim for delay costs or 
other damages, and any other matter related to relocation 
of utilities
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32-6-171 (continued)
• Mediation Board Details
• Mediation Board shall issue final decision
• Final Decisions are subject to judicial review
• GDOT shall promulgate reasonable regulations 

governing the mediation board
• From the Law, we have Board Rule 672-19
• From the Rule, we have Chapter 4 of the Utility 

Accommodation Policy and Standards Manual –
Escalation Process
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Bid Documents (Avail on-line) – Contractor’s Tools

• Notice to Contractors - see Handouts!

• Proposal (incl. Special Provisions)

• Plans (incl. Utility Plans)

• Utility Work Plan (Utility Adjustment Schedule)

• Standard and Supplemental Specifications

• Utility Accommodation Policy and Standards 
Manual (Chapter 4)

• Board Rule 672-19
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Including Utility Work as Contract Pay Items

• Water and Sewer

• Gas Facilities

• Power Distribution

• Telecommunications

• Cable Television
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NTP to Utilities

• Date Differs – Is the Utility reimbursable or 
non-reimbursable?

• How does date compare to Contractors NTP?

• Did the Department give early NTP?

• How does the Utility’s proposed Construction 
Start compare to Contractor’s
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Special Provisions

• Utility Conflicts 

– All Contracts Let April 09 and Thereafter

• Worksite Utility Coordination Supervisor 
(WUCS)
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Plan Error
9% Weather

12%

Utilities
39%

Extra Work/
Increased 
Quantities

10%

Other
30%

Time Extensions
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Plan Error
Weather

Extra Work/
Increased 
Quantities

Other

Claims for Delays

Specification – 105.13
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Utilities

Claims for Delays

Specification – Utility Conflicts
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Utility Coordination Meetings by the Contractor

Current Plans

UWP/UAS for Each Utility

Monitor the UWP/UAS!

Revisions?

Changes By Contractor?

Changes by Utility?

Revised UWP?
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Managing Potential Utility Delays 

• What are Possible Issues on Projects?

? Unapproved Revised Work Plan

? Utility Delays on Construction

? Any other matter related to the removal, 
relocation, or adjustment of the Utility’s facility

? What are GDOT’s options, Contractor’s, Utility’s
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1. Dispute related to a revised Utility Work 
Plan, or…

2. Dispute related to a contractor’s claim 
against the utility owner for delays related 
to the utilities removal, relocation, or 
adjustment of its facilities, or…

3. Any other matter related to the removal, 
relocation, or adjustment of the utility 
facilities



Managing Utilities On Construction

1. Dispute Related to a Revised Utility Work Plan
– Previously unforeseen utility work found necessary after 

the Letting of a Project;
– Utility:  Provide revised Work Plan w/i 30 Calendar Days

• Caution:  Not intended to correct errors or 
omissions with the originally approved Work Plan

• (If such errors/omissions occur, Utility required to 
adhere to original approved work plan.)

When deemed appropriate, the following shall be 
followed:
– DUE will review the Revised Plan with the DCE, PM, and 

Contractor
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1. (Continued)
– If the Revised Work Plan is found unreasonable the 

following escalation process will be initiated by the DUE:

Escalation Process Step 1:
– DUE notify Utility in writing – revised Plan is 

unreasonable.
– The Utility has 10 business days to respond.
– Utility may respond w/ request for coordination 

meeting.
– The Revised Work Plan dispute shall be resolved w/i 20 

business days of the DUE’s notice.
– If not, the Revised Utility Work Plan dispute escalates to 

Step 2…
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1. (Continued)

Escalation Process Step 2:

– DUE: Notify the SUE

– SUE:  Schedule Project Utility Work Plan review 
meeting

– Meeting:  Held within 20 business days

 Attendees should include:  Utility, Contractor, SUE, 
DUE, SCE, DCE, and PM
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1. (Continued)
Escalation Process Step 2:

– Only 4 possible recommendations from meeting:
 Revised Utility Work Plan is satisfactory as submitted, or…
 Revised Utility Work Plan and/or Department’s staging 

plan need further revisions to accommodate construction.  
Such revisions are approved and accepted by the 
Department and the utility, or…

 Recommendation for Revised Utility Work Plan dispute to 
proceed to Escalation Step 3 (Non-binding mediation or 
arbitration – see Chapter 4), or…

 Recommendation for Revised Utility Work Plan dispute to 
proceed to Full Mediation (GDOT Rule 672-19)  
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2. Dispute regarding a contractor’s claim against a 
utility for delays related to the utility’s removal, 
relocation, or adjustment of its facilities

– Contractor responsible for documenting progress of 
each utility on the project in relation to Work Plan or 
Revised Work Plan

– Once the Contractor determines the Utility’s progress 
is 20% behind its approved Work Plan, Contractor will 
notify the Utility & Department in writing
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2. (Continued)

– Utility shall respond in 10 business days with a 
proposal to cure, or

– The Utility may request a coordination meeting to 
address the issues identified in the contractor’s letter.

– Meeting with be w/GDOT Contractor, DUE, & DCE 

– After 20 business days the Contractor’s notice the 
dispute cannot be resolved,  the dispute shall proceed 
to Escalation Process Step 2 – State Construction 
Engineer
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2. (Continued)

Escalation Process Step 2

– DCE notifies SCE that the dispute was not 
resolved

– SCE schedules a project utility delay mitigation 
meeting

– Meeting shall be held within 20 business days of 
the written notification
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2. (Continued)
Escalation Process Step 2 

The following written conclusions/recommendations 
shall be the outcome:

– The Utility’s proposal to cure the delay is satisfactory 
for the completion of the project on schedule.

– The Utility’s proposal to cure the utility delay is not 
satisfactory for the completion of the project 
schedule, and the Utility may be liable for delays.  The 
dispute shall be resolved through payment or full 
Mediation. 
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2. (Continued)

– The Department or contractor notifies utility that 
the utility is liable for delays

– Notification sent only after the Utility has 
completed the work that is related to the delay

– The Utility has 45 days from receipt of notification 
to either cure delays to the Department or its 
contractor or request full Mediation
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2. (Continued)

Escalation Process Step 3

Proceed to Full Mediation

Outlined in Board Rule 672-19
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 Notice of Potential Dispute to Utility within 
10 (Ten) days (from time of dispute/potential 
dispute is identified by initiating party)

 Utilized Escalation Process

 Escalation Process reaches Full Mediation

Petition for Mediation Sent to GDOT
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 GDOT Certifies or Rejects Petition (5 Working 
Days)

 If Certified, the Mediation Board Established 
Within 30 Days and the Mediation Hearing 
within 60 Days

 Mediation Board – 3 Mediators

1 – GDOT

1 – Utility

1 – Selected by 2 Mediators Selected Above
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 If not Certified (Improperly Filed), GDOT may 
either dismiss the Petition or returned to 
Petitioner for Remedial Action

 Within 2 Working days after Certification, GDOT 
gives notice to all parties that a Petition for 
Mediation has been Filed

 Party has 5 Working Days to Appeal Petition
 Once Board is Established, Both Parties May 

Submit a Response to the Petition
 Mediation Hearings Begin
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Mediation MISC
• All Future Correspondence goes directly to the Mediation 

Board
• Location of Mediation Hearings is Mutually Agreed to by 

GDOT, Utility, and Board
• Intended to Last 60 days or until resolution, whichever 

comes first
• Longer if agreed to by all parties
• Board Final Decisions are Subject to judicial review in 

Fulton County Superior Court
• Petition for Judicial Review must be filed within 30 days of 

Board Decision



Managing Utilities on Construction

GDOT Chain of 

Command

AE/PE

DCE/DUE

SUE/SCE/LiaisonsPM’s



Resources

Office of Utilities Website
http://www.dot.ga.gov/doingbusiness/utilities/Pages/default.aspx

Utility Accommodation Policy and Standards Manual, 2009 Edition (The Manual)
http://www.dot.state.ga.us/doingbusiness/utilities/Documents/2009-UAM.pdf

Specifications (including Supplemental Specifications and Special Provisions)
Construction Manual
Bridge Construction Manual
The Source
http://www.dot.ga.gov/doingbusiness/theSource/Pages/home.aspx

Official Code of Georgia Annotated (O.C.G.A.):  32-6-170 through 32-6-175
http://www.lexis-nexis.com/hottopics/gacode/default.asp

http://www.dot.ga.gov/doingbusiness/utilities/Pages/default.aspx
http://www.dot.state.ga.us/doingbusiness/utilities/Documents/2009-UAM.pdf
http://www.dot.state.ga.us/doingbusiness/utilities/Documents/2009-UAM.pdf
http://www.dot.state.ga.us/doingbusiness/utilities/Documents/2009-UAM.pdf
http://www.dot.ga.gov/doingbusiness/theSource/Pages/home.aspx
http://www.lexis-nexis.com/hottopics/gacode/default.asp
http://www.lexis-nexis.com/hottopics/gacode/default.asp
http://www.lexis-nexis.com/hottopics/gacode/default.asp


Resources

Board Rule Chapter 672-11 (Facilities on GDOT R/W)
http://rules.sos.state.ga.us/cgi-

bin/page.cgi?g=STATE_DEPARTMENT_OF_TRANSPORTATION_%2FMAINTENANCE__RELOCATION__E
TC___OF_FACILITIES_OF_PUBLIC_UTILITIES%2Findex.html&d=1

Board Rule Chapter 672-19 (Mediation Process)
http://rules.sos.state.ga.us/cgi-

bin/page.cgi?g=STATE_DEPARTMENT_OF_TRANSPORTATION_%2FGOVERNING_UTILITIES_MEDIATIO
N_PROCESS%2Findex.html&d=1

Board Rule Chapter 672-19 (Large Projects)
http://rules.sos.state.ga.us/cgi-

bin/page.cgi?g=GEORGIA_PUBLIC_SERVICE_COMMISSION%2FSAFE_INSTALLATION_AND_OPERATIO
N_OF_NATURAL_GAS_TRANSMISSION_AND_DISTRIBUTION_SYSTEMS%2FENFORCEMENT_PROCED
URES_UNDER_THE_GEORGIA_UTILITY_FACILITY_PROTECTION_ACT%2Findex.html&d=1

http://rules.sos.state.ga.us/cgi-bin/page.cgi?g=STATE_DEPARTMENT_OF_TRANSPORTATION_/MAINTENANCE__RELOCATION__ETC___OF_FACILITIES_OF_PUBLIC_UTILITIES/index.html&d=1
http://rules.sos.state.ga.us/cgi-bin/page.cgi?g=STATE_DEPARTMENT_OF_TRANSPORTATION_/MAINTENANCE__RELOCATION__ETC___OF_FACILITIES_OF_PUBLIC_UTILITIES/index.html&d=1
http://rules.sos.state.ga.us/cgi-bin/page.cgi?g=STATE_DEPARTMENT_OF_TRANSPORTATION_/MAINTENANCE__RELOCATION__ETC___OF_FACILITIES_OF_PUBLIC_UTILITIES/index.html&d=1
http://rules.sos.state.ga.us/cgi-bin/page.cgi?g=STATE_DEPARTMENT_OF_TRANSPORTATION_/MAINTENANCE__RELOCATION__ETC___OF_FACILITIES_OF_PUBLIC_UTILITIES/index.html&d=1
http://rules.sos.state.ga.us/cgi-bin/page.cgi?g=STATE_DEPARTMENT_OF_TRANSPORTATION_/GOVERNING_UTILITIES_MEDIATION_PROCESS/index.html&d=1
http://rules.sos.state.ga.us/cgi-bin/page.cgi?g=STATE_DEPARTMENT_OF_TRANSPORTATION_/GOVERNING_UTILITIES_MEDIATION_PROCESS/index.html&d=1
http://rules.sos.state.ga.us/cgi-bin/page.cgi?g=STATE_DEPARTMENT_OF_TRANSPORTATION_/GOVERNING_UTILITIES_MEDIATION_PROCESS/index.html&d=1
http://rules.sos.state.ga.us/cgi-bin/page.cgi?g=STATE_DEPARTMENT_OF_TRANSPORTATION_/GOVERNING_UTILITIES_MEDIATION_PROCESS/index.html&d=1
http://rules.sos.state.ga.us/cgi-bin/page.cgi?g=GEORGIA_PUBLIC_SERVICE_COMMISSION/SAFE_INSTALLATION_AND_OPERATION_OF_NATURAL_GAS_TRANSMISSION_AND_DISTRIBUTION_SYSTEMS/ENFORCEMENT_PROCEDURES_UNDER_THE_GEORGIA_UTILITY_FACILITY_PROTECTION_ACT/index.html&d=1
http://rules.sos.state.ga.us/cgi-bin/page.cgi?g=GEORGIA_PUBLIC_SERVICE_COMMISSION/SAFE_INSTALLATION_AND_OPERATION_OF_NATURAL_GAS_TRANSMISSION_AND_DISTRIBUTION_SYSTEMS/ENFORCEMENT_PROCEDURES_UNDER_THE_GEORGIA_UTILITY_FACILITY_PROTECTION_ACT/index.html&d=1
http://rules.sos.state.ga.us/cgi-bin/page.cgi?g=GEORGIA_PUBLIC_SERVICE_COMMISSION/SAFE_INSTALLATION_AND_OPERATION_OF_NATURAL_GAS_TRANSMISSION_AND_DISTRIBUTION_SYSTEMS/ENFORCEMENT_PROCEDURES_UNDER_THE_GEORGIA_UTILITY_FACILITY_PROTECTION_ACT/index.html&d=1
http://rules.sos.state.ga.us/cgi-bin/page.cgi?g=GEORGIA_PUBLIC_SERVICE_COMMISSION/SAFE_INSTALLATION_AND_OPERATION_OF_NATURAL_GAS_TRANSMISSION_AND_DISTRIBUTION_SYSTEMS/ENFORCEMENT_PROCEDURES_UNDER_THE_GEORGIA_UTILITY_FACILITY_PROTECTION_ACT/index.html&d=1
http://rules.sos.state.ga.us/cgi-bin/page.cgi?g=GEORGIA_PUBLIC_SERVICE_COMMISSION/SAFE_INSTALLATION_AND_OPERATION_OF_NATURAL_GAS_TRANSMISSION_AND_DISTRIBUTION_SYSTEMS/ENFORCEMENT_PROCEDURES_UNDER_THE_GEORGIA_UTILITY_FACILITY_PROTECTION_ACT/index.html&d=1


Resources

Utility Adjustment Schedules
Office of Construction Bidding Administration Web Site
http://www.dot.ga.gov/doingbusiness/contractors/pages/default.aspx

Manual for Erosion and Sediment Control in Georgia (Green Book – Best Management Practices)
http://www.gaswcc.org/docs/green_book_5ed.pdf

National Pollution Discharge Elimination System (General Permit No. GAR100002)
http://www.georgiaepd.org/Files_PDF/techguide/wpb/FINAL_StormWater_NPDES_Permit_Infrastructu

re_GAR100002_Y2008.pdf

Nationwide Permits – Army Corps of Engineers
http://www.usace.army.mil/CECW/Pages/nw_permits.aspx

Utilities Protection Center (Locate Information including Large Project Requirements)
http://www.gaupc.com

http://www.dot.ga.gov/doingbusiness/contractors/pages/default.aspx
http://www.gaswcc.org/docs/green_book_5ed.pdf
http://www.georgiaepd.org/Files_PDF/techguide/wpb/FINAL_StormWater_NPDES_Permit_Infrastructure_GAR100002_Y2008.pdf
http://www.georgiaepd.org/Files_PDF/techguide/wpb/FINAL_StormWater_NPDES_Permit_Infrastructure_GAR100002_Y2008.pdf
http://www.usace.army.mil/CECW/Pages/nw_permits.aspx
http://www.gaupc.com/

